FORM DPW-CA 205 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  January, 2015

Date: February 3, 2015

CONTRACTOR: Brian's Contracting, Inc.

ADDRESS: P.O. Box 17790 Contract No. 63003 [~
City, State ZIP: Honolulu, Hawaii 96817 DAGS Job No. 12-29-7515
PROJECT TITLE: Aliiaimoku Hale Building Improvements
CONTRACT FOR INSPECTION BRANCH USE
[T SUBMITTAL REGISTER |-( COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,357,000.00  {puE MONTHLY: 1/ PROJECT SCHEDULE
1 fﬁuw REPORTS [zﬁmu. AFFIDAL
MOMTHLY ESTIMATE CHECKLIST  [.1”CONTRACT NUMBER
[ /] PROJECT NAME AND LOCATION [ | ALL SIGNATURES

[ ) AS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS
Total $ 73,261.00
Adjusted Contract Amount $ 1,430,261.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 7.32% $ 967,793.00 55.96% $  41,000.00 $ 1,008,793.00
Retained REDUCED[ ] $ 90,219.00 $ 3,700.00 3 93,919.00
Amount Subject to Payment $ 877,574.00 $  37,300.00 $ 914,874.00
Payments to Date $ 711,369.00 $ 34115.00 $ 745,484.00
Payments Now Due $ 166,205.00 $ 3,185.00 $ 169,390.00
Payment No. FINALJ[ ] 6
Remarks: For projects already Accepted andfor i . o
e e e FOR OFFICE USE ONLY &3 payio ot rove Bean SubHteS: a8 ey, o pripe et anctesians.
[1 iject Accaptance Date hava been made to this requast; and least 80% of our workforca resides in Hawait. [/f
[ 1Project Complation Date As a preferred contractor, | have submitted all apprenticeship approval
1. Computed andt Chveched by: Lol
g 201
i Ri Dats;
FEB 9 2005 BRIAN'S CONTRACTING, INC.
FAT 4214 { P Name of Contractor
4. Recomsp - saoie I'\m Data:
4 { 2/3/2015
5. Approved: Branch Chisf or Distriet Engineer Data: By signaturs / Titla: Dala
The Public Works Administrator certifies that change ocdars have been issued and the work performed. Q

for Brian M, Arakaki, Fresident

Sopnfe JATE FEBOS g
L/ Sa Pubiic Works Addmirksiraior Bal



DPW-CIA 706

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: January, 2015

CONTRACTOR: Brian's Contracting, Inc. Contract No.; 63003
PROJECT TITLE: Alitaimoku Hale Building lmprovements DAGS Job No.: 12-29-7515
fa
% NTRACT
o LICENSE BASIC CONTRACT . %| RETN AMOUNT
D |PRIME CONTRACTOR _[TRADE NO. AMOUNT %| RETAINED
Brian's Conlracting, Inc. General Contractor ABC-28123 $143,550 5% $6,558| A
SuB-
CONTRACT
LICENSE BASIC SUB NTRACT| COMPL. RETN AMOUNT
_w TRADE NO. AMOUNT| TO DATEI CMPLI % RETAINED
Color Dynamics Concrete/Painting/Masonry [BC-11207 $626,500 $486.850] 77.71% 10% $48,685
Economy Plumbing Plumbing ABC-318 $21.875 $21,660] 99.02%| 10% 52,166
Envionmental Contro! Spec |Asbestos/Lead Paint C-15254 $£723,800 $73,800) 10000%| 10% $7,380
T. Taketa Sheet Metal Flashing/Ventilation C-5343 $57.775 §37,555] 65.00% 10% §3,755
Tory's Roofing Roofing BC-B576 $433,500] $216.750] 50.00%| 10% $21.675
#DIVIOY 10% $0
HDIVIOH 10% 50
#DIVIDY 10% 50
#DIVIO! 10% 50/
gonvio | 10% so|
#OV0L ] 10% so|
#0Iviol | 10% 30}
#OV01 | 10% s0]
#DIVIOI 10% $0
#DIV/O! 10% $0
#DIVIO! 10% $0
#DIVIO! 10% $0
#DIVIO! 10% 50
Total Retained from Subs $1,213,450] $836,615 §83,661|B
$1,357,
s HH

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Checked/Verified by

BRIAN'S CONTRACTING, INC.
Name of Contractor

1 Intid M Inspector or Engineer
‘é_ % 2/3/2015 =

By Signatura Date

NOTE:
Columnar totals shall be aqual in dollar value to that on
the Monthly Estimate Sheet



CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: January, 2015

DPW-CIA 7/06

CONTRACTOR: Brian's Contracting, Inc. Contract No.: 63003
PROJECT TITLE: Aliiaimoku Hale Building Improvements DAGS Job No.: 12-29-7515
a CHANGE
% ORDER
O LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR  |TRADE NO. AMOUNT| TQ DATE| CMPL %I RETAINED
Brian's Contracting. Inc. General Contractor ABC-28123 $18,536/ $8,000] 43.16% 5% 5400|A
oS EEEEENSEEEREENEEREEEN fREEEEEEEESREKSRES NS EEESEmEEE N EEEREEEEANSEENESENEEERS A ANESEEAASSSRREEENEl
CHANGE
ORDER SQBl
LICENSE CHANGE ORDER SUB| COMPL. %l RETNL AMOUNT,
_S BCONTRACTOR TRADE & AMOUNT| TODATE! CMPL % RETAINED
Color Dynamics Concreie,Painling BC-11207 §54,725 $33,000] 60.30%] 10% $3,300
#ODIVIOI 10% $0
#OIVIO! 10% $0
#DIV/O! 10% $0
#OIVIO! 10% $0
#OIV/O! 10% $0
#DIVIO! 10% 50
HDIVIO! 10% $0
#DIV/O| 10% $0
#DIVIOI 10% 50
#DIVIO! 10% $0)
#DIVIO! 10% 30
#OIV/OI 10% 50/
#DIVI0! 10% $0|
HDIVIO! 10% 50
#DIVIOY 10% 50
#DIV/0! 10% $0
#DIVID! 10% $0
Total Retained from Subs $54,725 $33,000 $3,300|B
$73, $41,000|

IEEANEREEEERN]
Tt
LA ENRENRERY D)

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are comect for this request.

BRIAN'S CONTRACTING, INC.

Name of Contractor

2/3/2015

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on

the Menthly Estimate Sheet

Date

CheckedMNerlfied by

T

tnlwm Inspector or Enginesr



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 6 PROJECT TITLE: ALIIAIMOKU HALE - BUILDING IMPROVEMENTS
BILLING MONTH: January-15 DAGS JOB NO.: 1 2-29-7515 CONTRACT NO.: 63003

CONTRACTOR: BRIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

Original Contract Payment Suffix: 1

Suffix Fund Symbol Ear ainage Amount Due
01 B12-878M $184,305.00 $18,100.00 $166,205.00
Totals: $184,305.00 $18,100.00 $166,205.00
Change Order Payment Suffix: 2, 3

Suffix Fund Symbgl unt Earned Retainage unt Du
02 B12-878M $3,500.00 $315.00 $3,185.00
Totals: $3,500.00 $315.00 $3,185.00

Grand Total: $187,805.00 $18,415.00 $169,390.00
,*4:/ ﬂ*’/’?ﬁs‘

Verified By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 30439600

Cost Code 3Al

Voucher No. ! =4 Ni=

Verified By ‘|:” FER 13



